CHARLEMONT BROADBAND COMMITTEE

Monday, May 28, 2019 at 6:00 pm at Hawlemont Cafeteria
Attending: Trevor Mackie, Bob Handsaker, Mary Ellen Banks, Cheryl
Handsaker

- 1. Approval of minutes from 5/20/2019
 - a. ACTION TAKEN: Approved Unanimously
- 2. Status of Make-Ready
 - a. Information meeting Heath Stage Terrace / Hawk Hill Road debrief.
 - b. Permitting meetings next week
 - ZBA June 4 Trevor will be at this meeting, will recuse himself from voting
 - ii. ConCom June 5 7PM Trevor will be available
 - iii. Follow up with a letter from the Historical Commission
 - c. Aerial abutters Notarized signatures from abutters and record it at the registry. Bob will send Trevor information.
 - d. Schedule procurement conversation

3. Status of NEE

- a. Pre-bid meeting scheduled for June 11th.
- 4. Status of Distribution Network
 - **a.** WG&E No call scheduled and missed the last call. Bob will try for a call tomorrow.
 - b. Follow up with Railroad information
 - c. Heath Stage Terrace follow up
- 5. Continue Drop Policy Discussion
- 6. Communication
 - a. Schedule next BOM Meeting
- 7. Status of Wired West Refunds
- 8. Status of additional funding sources

Next meeting date: Tuesday, June 11 @ 6PM

Adjourned 7:10 PM