

CHARLEMONT BROADBAND COMMITTEE

Informational Meeting only

Monday, Aug 9, 2021 at 6:00 pm

ATTENDING: Val, Mary Ellen, Trevor, Bob, Cheryl

1. Status of Make-Ready

- a. West Hawley Road residence
 - i. No update.
- b. Town Hall Generator
 - i. No update.
- c. Shunpike
 - i. All permitting was expected on Friday, and pole replacements are expected in the next two weeks.
 - ii. For now, it's OK with FSA 02 and if blocked will move to FSA 03.

2. Distribution Network

- a. Testing has begun in FSA 05.
- b. Lots of conversations about sourcing splicing with numerous folks, with splicing and testing holding back acceleration.

3. Drops

- a. Status of FSA 01 general installations
- b. MDU Status: South River Rd condos, 122 Main, Woodland Park, Mohawk Park
 - i. South River Rd we still do not have all payment
- c. New costing sheet provided
- d. 108 Main will be a change order, in progress
- e. Underground Drops requiring communication
 - i. Johnson Rd address
 1. Next action is the costing information and Bob will reach out to Gordon.
 - ii. Tea St. Ext address
- f. Town properties should be held until things are properly configured.

4. Commercial Pricing

- a. Val and Doug will take the lead on this item.
- b. How do we set up CRM so that WCF billing can be properly billed?
- c. Val will review the form

5. Subscription Campaign

- a. Subscription Update, approaching 400 subscribers, 25 active

6. Project Finance Update

- a. No update

7. Selectboard Agenda

- a. Heath IGA
- b. Review and approve commercial pricing updates.

8. Any other business not reasonably foreseen 48 hours in advance of meeting

- a. Thanks to Val for the plaque!

Next meeting, August 16th @ 6PM